

Relevant Information

Medellin, February 20, 2019

EPM reports, as some media have indicated, it is estimated that the additional costs of the Ituango project for its entry into operation in the year 2021, could amount to COP 2.5 billion, of the which COP 1.7 billion would correspond to investments in infrastructure and COP 0.8 billion to the increase in the capitalization of interest due to the delay in the entry into operation.

Once the entry to the powerhouse is achieved and the necessary analyzes are done to determine the status of it, a more refined calculation of the mentioned costs will be possible.

estamos ahí.