



## **EPM and the CCCI consortium reached a comprehensive preliminary agreement to extend contract in Hidroituango**

### **EPM reports to the public:**

After multiple meetings, the Company reached a comprehensive preliminary agreement on the night of Wednesday, November 24, with the representatives of the CCCI consortium, in charge of the main civil works in the Ituango Hydroelectric Project.

This comprehensive pre-agreement will allow the contract, which expires on December 31, to be extended in eight more months from January 1, 2022, plus three months as a splice period.

The extension of the contract between EPM and the construction consortium CCCI would make it possible to guarantee the continuity of the works in the future Hydroelectric Plant and comply with the schedules foreseen for the start of the commercial operation of the first two power generation units in the second half of 2022.

Both EPM and the CCCI consortium carry out additional internal procedures that are necessary before signing the agreement reached as soon as possible.

**Medellín, November 25, 2021**

